
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2015

ESTIMATE SUMMARY 11:52:13

CONTID: C19082         ESTIMATE NO: 0007 FINL 2005

PCN: 19082-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 / US285 PONCHA SPRINGS IN PERCENT TIME:

PROJECT NO: NH0502-068                    

US50 / US285 PONCHA SPRINGS IN

NAME OF ROAD: US 50

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 06/03/2015 DATE TIME STARTED 05/05/2014

2481 COMMERCE BLVD DATE LET 02/27/2014 DATE WORK BEGAN 05/05/2014

 DATE AWARDED 03/11/2014 DATE TIME STOPPED 12/02/2014

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED 12/02/2014

GRAND JUNCTION CO 81505     970-245-1990 DATE NOTICE TO PROCEED 05/05/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,510,675.71 PARTICIPATING $ $ 6,575.06

AWARD PROJECT AMT: 2,588,050.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 38,820.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

151.88

WORK DAYS

WORK DAYS

100.00%

0.00

6,575.06

6,575.06

45,395.81

$

$

$

$

2,510,675.71

0.00

2,510,675.71

0.00

2,510,675.71

0.00

0.00

2,510,675.71

0.00

AMOUNT DUE 2,510,675.71 45,395.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,395.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

121.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,950.001.000

0.00

1.000

L S 

10,950.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

160.001.000

0.00

1.000

EACH

160.00000

0015 Removal of Headgate 1.000

0.000

202-00022  
 

60.001.000

0.00

1.000

EACH

60.00000

0020 Removal of Pipe 491.000

0.000

202-00035  
 

1,964.00491.000

0.00

491.000

LF  

4.00000

0025 Removal of End Section 3.000

0.000

202-00037  
 

120.003.000

0.00

3.000

EACH

40.00000

0030 Removal of Delineator 37.000

0.000

202-00090  
 

185.0037.000

0.00

37.000

EACH

5.00000

0035 Removal of Asphalt Mat 15,967.000

0.000

202-00220  
 

47,901.0015,967.000

0.00

15,967.000

SY  

3.00000

0036 Rem Asphalt Mat (Additional Depth) 14,729.000

0.000

202-00220  
 

26,512.2014,729.000

0.00

14,729.000

SY  

1.80000

0040 Removal of Asphalt Mat (Planing) 3,618.000

0.000

202-00240  
 

38,712.603,618.000

0.00

3,618.000

SY  

10.70000

0045 Removal of Pavement Marking 5,737.000

0.000

202-00250  
 

12,908.255,737.000

0.00

5,737.000

SF  

2.25000

0050 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

3,620.001.000

0.00

1.000

EACH

3,620.00000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0055 Removal of Ground Sign 68.000

0.000

202-00810  
 

1,428.0068.000

0.00

68.000

EACH

21.00000

0060 Removal of Sign Panel 5.000

0.000

202-00821  
 

150.005.000

0.00

5.000

EACH

30.00000

0065 Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0070 Removal of Flashing Beacon 2.000

0.000

202-00825  
 

340.002.000

0.00

2.000

EACH

170.00000

0075 Removal of Fence 276.000

0.000

202-01000  
 

634.80276.000

0.00

276.000

LF  

2.30000

0080 Removal of Guardrail Type 3 20.000

0.000

202-01130  
 

518.0020.000

0.00

20.000

LF  

25.90000

0085 Removal of End Anchorage 4.000

0.000

202-01300  
 

2,380.004.000

0.00

4.000

EACH

595.00000

0090 Plug Culvert 1.000

0.000

202-04001  
 

400.001.000

0.00

1.000

EACH

400.00000

0095 Embankment Material (Complete In Place) 8,287.000

0.000

203-00060  
 

152,066.458,287.000

0.00

8,287.000

CY  

18.35000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

7.20000

0105 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

115.00000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0110 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

98.00000

0115 Blading 3.000

0.000

203-01500  
 

294.003.000

0.00

3.000

HOUR

98.00000

0120 Backhoe 29.500

0.000

203-01510  
 

2,507.5029.500

0.00

29.500

HOUR

85.00000

0125 Potholing 13.500

0.000

203-01597  
 

2,565.0013.500

0.00

13.500

HOUR

190.00000

0130 Laborer 12.000

0.000

203-02330  
 

420.0012.000

0.00

12.000

HOUR

35.00000

0135 Structure Backfill (Flow-Fill) 121.000

0.000

206-00065  
 

9,256.50121.000

0.00

121.000

CY  

76.50000

0140 Topsoil 1,178.000

0.000

207-00205  
 

5,301.001,178.000

0.00

1,178.000

CY  

4.50000

0145 Stockpile Topsoil 1,178.000

0.000

207-00210  
 

5,301.001,178.000

0.00

1,178.000

CY  

4.50000

0150 Wetland Topsoil 2.000

0.000

207-00305  
 

78.002.000

0.00

2.000

CY  

39.00000

0155 Stockpile Wetland Topsoil 2.000

0.000

207-00310  
 

78.002.000

0.00

2.000

CY  

39.00000

0160 Erosion Log (12 Inch) 1,379.000

0.000

208-00002  
 

5,653.901,379.000

0.00

1,379.000

LF  

4.10000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 Silt Fence 2,060.000

0.000

208-00020  
 

3,399.002,060.000

0.00

2,060.000

LF  

1.65000

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

340.002.000

0.00

2.000

EACH

170.00000

0175 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

700.00000

0180 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0185 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

218.00000

0190 Erosion Control Supervisor 86.000

0.000

208-00206  
 

9,245.0086.000

0.00

86.000

DAY 

107.50000

0195 Reset Water Meter 1.000

0.000

210-00035  
 

575.001.000

0.00

1.000

EACH

575.00000

0200 Reset Fire Hydrant 1.000

0.000

210-00050  
 

865.001.000

0.00

1.000

EACH

865.00000

0205 Adjust Manhole 2.000

0.000

210-04010  
 

1,020.002.000

0.00

2.000

EACH

510.00000

0210 Adjust Valve Box 9.000

0.000

210-04050  
 

675.009.000

0.00

9.000

EACH

75.00000

0215 Seeding (Native) 5.000

0.000

212-00006  
 

4,850.005.000

0.00

5.000

ACRE

970.00000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 Soil Conditioning 5.000

0.000

212-00032  
 

21,100.005.000

0.00

5.000

ACRE

4,220.00000

0225 Mulching (Weed Free) 5.000

0.000

213-00003  
 

4,650.005.000

0.00

5.000

ACRE

930.00000

0230 Mulch Tackifier 1,000.000

0.000

213-00061  
 

2,800.001,000.000

0.00

1,000.000

LB  

2.80000

0235 Brush Layer Cutting 200.000

0.000

214-01010  
 

600.00200.000

0.00

200.000

EACH

3.00000

0240 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

4.50000

0245 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,990.001.000

0.00

1.000

L S 

2,990.00000

0250 Monitoring Technician 44.500

0.000

250-00050  
 

4,361.0044.500

0.00

44.500

HOUR

98.00000

0255 Health and Safety Officer 1.000

0.000

250-00110  
 

155.001.000

0.00

1.000

HOUR

155.00000

0260 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

80.00000

0265 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

1,020.00000

0270 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

1,205.00000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 Aggregate Base Course (Class 6) 7,628.390

169.490

304-06000  
 

148,159.727,797.880

3,220.31

7,797.880

TON 

19.00000

0280 Aggregate Base Course (Special) 429.690

0.000

304-09014  
 

19,937.62429.690

0.00

429.690

TON 

46.40000

0285 Hot Mix Asphalt (Patching) (Asphalt) 68.260

0.000

403-00720  
 

11,604.2068.260

0.00

68.260

TON 

170.00000

0290 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 3,047.150

0.000

403-34741  
 

313,856.453,047.150

0.00

3,047.150

TON 

103.00000

0295 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,525.500

0.000

403-34871  
 

416,009.003,525.500

0.00

3,525.500

TON 

118.00000

0300 Emulsified Asphalt (Slow-Setting) 0.000

1,452.000

411-10255  
 

6,534.001,452.000

6,534.00

1,452.000

GAL 

4.50000

0305 Geotextile (Drainage) (Class 1) 51.000

0.000

420-00112  
 

137.7051.000

0.00

51.000

SY  

2.70000

0310 Drilled Caisson (18 Inch) 28.000

0.000

503-00018  
 

3,640.0028.000

0.00

28.000

LF  

130.00000

0315 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

49,400.0076.000

0.00

76.000

LF  

650.00000

0320 Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

0.000

LF  

680.00000

0325 Drilled Caisson (48 Inch) 32.000

0.000

503-00048  
 

23,520.0032.000

0.00

32.000

LF  

735.00000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0330 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

0.000

CY  

75.00000

0335 Riprap (9 Inch) 33.000

0.000

506-00209  
 

2,475.0033.000

0.00

33.000

CY  

75.00000

0340 Concrete Class B 5.730

0.000

601-01000  
 

1,432.505.730

0.00

5.730

CY  

250.00000

0345 24 Inch Reinforced Concrete Pipe (Complete In Place) 320.000

0.000

603-01245  
 

26,112.00320.000

0.00

320.000

LF  

81.60000

0350 30 Inch Reinforced Concrete Pipe (Complete In Place) 110.500

0.000

603-01305  
 

10,707.45110.500

0.00

110.500

LF  

96.90000

0355 36 Inch Reinforced Concrete Pipe (Complete In Place) 225.000

0.000

603-01365  
 

28,575.00225.000

0.00

225.000

LF  

127.00000

0360 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-02185  
 

0.000.000

0.00

0.000

LF  

85.75000

0365 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

0.000

603-02365  
 

19,712.00128.000

0.00

128.000

LF  

154.00000

0370 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3,045.003.000

0.00

3.000

EACH

1,015.00000

0375 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

4,260.003.000

0.00

3.000

EACH

1,420.00000

0380 45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

1,665.001.000

0.00

1.000

EACH

1,665.00000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0385 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

0.000

EACH

1,600.00000

0390 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

4,864.002.000

0.00

2.000

EACH

2,432.00000

0395 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1,945.001.000

0.00

1.000

EACH

1,945.00000

0400 Guardrail Type 3 (6-3 Post Spacing) 100.000

0.000

606-00301  
 

6,000.00100.000

0.00

100.000

LF  

60.00000

0405 End Anchorage (Flared) 2.000

0.000

606-02005  
 

4,380.002.000

0.00

2.000

EACH

2,190.00000

0410 Corner and Line Brace Post 2.000

0.000

607-00010  
 

620.002.000

0.00

2.000

EACH

310.00000

0415 Fence (Plastic) 496.000

0.000

607-11525  
 

967.20496.000

0.00

496.000

LF  

1.95000

0420 Concrete Curb Ramp 170.000

0.000

608-00010  
 

24,650.00170.000

0.00

170.000

SY  

145.00000

0425 Curb and Gutter Type 2 (Section I-B) 245.000

0.000

609-21010  
 

6,370.00245.000

0.00

245.000

LF  

26.00000

0430 Median Cover Material (4 Inch Patterned Concrete) 839.000

0.000

610-00024  
 

18,038.50839.000

0.00

839.000

SF  

21.50000

0435 Delineator (Type I) 93.000

0.000

612-00001  
 

1,632.1593.000

0.00

93.000

EACH

17.55000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0440 Delineator (Type II) 18.000

0.000

612-00002  
 

387.0018.000

0.00

18.000

EACH

21.50000

0445 Delineator (Type III) 11.000

0.000

612-00003  
 

298.6511.000

0.00

11.000

EACH

27.15000

0450 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

8.50000

0455 2 Inch Electrical Conduit (Plastic) 2,738.000

0.000

613-01200  
 

23,273.002,738.000

0.00

2,738.000

LF  

8.50000

0460 3 Inch Electrical Conduit (Plastic) 1,028.000

0.000

613-01300  
 

9,868.801,028.000

0.00

1,028.000

LF  

9.60000

0465 Pull Box (13"x24"x18") Deep 6.000

0.000

613-07050  
 

4,590.006.000

0.00

6.000

EACH

765.00000

0470 Wiring 1.000

0.000

613-10000  
 

33,925.001.000

0.00

1.000

L S 

33,925.00000

0475 Wiring (DMS) 1.000

0.000

613-10000  
 

6,220.001.000

0.00

1.000

L S 

6,220.00000

0480 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0481 Lumin (LED) (8500 Lumens) 4.000

0.000

613-13006  
 

8,114.004.000

0.00

4.000

EACH

2,028.50000

0485 Sign Panel (Class I) 468.000

0.000

614-00011  
 

8,751.60468.000

0.00

468.000

SF  

18.70000
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PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0490 Sign Panel (Class II) 597.000

0.000

614-00012  
 

12,148.95597.000

0.00

597.000

SF  

20.35000

0495 Sign Panel (Class I) (Install Only) 4.000

0.000

614-00026  
 

180.004.000

0.00

4.000

EACH

45.00000

0500 Sign Panel (Class II) (Install Only) 4.000

0.000

614-00029  
 

180.004.000

0.00

4.000

EACH

45.00000

0505 Steel Sign Post (U-2) 15.000

0.000

614-00200  
 

120.0015.000

0.00

15.000

LF  

8.00000

0510 Steel Sign Support (2-Inch Round)(Post) 581.000

0.000

614-01512  
 

8,569.75581.000

0.00

581.000

LF  

14.75000

0515 Steel Sign Support (2-Inch Round)(Socket) 52.000

0.000

614-01522  
 

4,992.0052.000

0.00

52.000

EACH

96.00000

0520 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 495.000

0.000

614-01575  
 

10,073.25495.000

0.00

495.000

LF  

20.35000

0525 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 46.000

0.000

614-01578  
 

12,880.0046.000

0.00

46.000

EACH

280.00000

0530 Variable Message Sign (LED) 0.900

0.100

614-10120  
 

102,300.001.000

10,230.00

1.000

EACH

102,300.00000

0535 Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

60,200.001.000

0.00

1.000

EACH

60,200.00000

0540 Pedestrian Signal Face (16) 8.000

0.000

614-70117  
 

4,080.008.000

0.00

8.000

EACH

510.00000
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CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0545 Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

4,400.008.000

0.00

8.000

EACH

550.00000

0550 Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

5,240.008.000

0.00

8.000

EACH

655.00000

0555 Pedestrian Push Button (Install Only) 2.000

0.000

614-72861  
 

120.002.000

0.00

2.000

EACH

60.00000

0560 Pedestrian Push Button (Special) 8.000

0.000

614-72862  
 

11,176.008.000

0.00

8.000

EACH

1,397.00000

0565 Fire Preemption Unit and Timer 4.000

0.000

614-72866  
 

14,560.004.000

0.00

4.000

EACH

3,640.00000

0570 Loop Detector Wire (Prefab) Special 3,144.000

0.000

614-72871  
 

25,938.003,144.000

0.00

3,144.000

LF  

8.25000

0575 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(2 Cha 

6.000

0.000

614-72876  
 

7,530.006.000

0.00

6.000

EACH

1,255.00000

0580 Flashing Beacon (Install Only) 2.000

0.000

614-80002  
 

2,520.002.000

0.00

2.000

EACH

1,260.00000

0585 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

14,600.001.000

0.00

1.000

EACH

14,600.00000

0590 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

14,640.001.000

0.00

1.000

EACH

14,640.00000

0595 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

32,280.002.000

0.00

2.000

EACH

16,140.00000



CONTID: C19082         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT
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0600 Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4,660.004.000

0.00

4.000

EACH

1,165.00000

0605 Telemetry (Field) 1.000

1.000

614-86105  
 

7,260.002.000

3,630.00

2.000

EACH

3,630.00000

0606 Telemetry (Field) (VMS Modem Upgrade) 0.000

1.000

614-86105  
 

849.201.000

849.20

1.000

EACH

849.20000

0610 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

0615 Traffic Signal Equipment 1.000

0.000

614-86715  
 

1,130.001.000

0.00

1.000

EACH

1,130.00000

0620 6 Inch Plastic Pipe (Install Only) 0.000

0.000

619-50481  
 

0.000.000

0.00

0.000

LF  

47.60000

0625 8 Inch Plastic Pipe (Install Only) 391.000

0.000

619-50641  
 

30,224.30391.000

0.00

391.000

LF  

77.30000

0630 Construction Surveying 0.900

0.100

625-00000  
 

33,358.001.000

3,335.80

1.000

L S 

33,358.00000

0635 Mobilization 1.000

0.000

626-00000  
 

124,900.001.000

0.00

1.000

L S 

124,900.00000

0640 Public Information Services 0.900

0.100

626-01000  
 

8,800.001.000

880.00

1.000

L S 

8,800.00000

0645 Pavement Marking Paint 207.000

-9.000

627-00001  
 

8,910.00198.000

-405.00

198.000

GAL 

45.00000
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0650 Epoxy Pavement Marking 238.000

-34.000

627-00005  
 

16,116.00204.000

-2,686.00

204.000

GAL 

79.00000

0655 Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

0.000

SF  

22.60000

0656 Preform Thermoplastic Pvmt Mkg (WS) (Inlaid) 0.000

2,228.500

627-30405  
 

33,427.502,228.500

33,427.50

2,228.500

SF  

15.00000

0660 Flagging 1,528.000

0.000

630-00000  
 

38,047.201,528.000

0.00

1,528.000

HOUR

24.90000

0665 Traffic Control Inspection 64.000

0.000

630-00007  
 

9,024.0064.000

0.00

64.000

DAY 

141.00000

0670 Traffic Control Management 90.000

0.000

630-00012  
 

60,480.0090.000

0.00

90.000

DAY 

672.00000

0675 Flashing Beacon (Portable) 2.700

0.300

630-80001  
 

2,715.003.000

271.50

3.000

EACH

905.00000

0680 Barricade (Type 3 M-A) (Temporary) 6.300

0.700

630-80335  
 

392.007.000

39.20

7.000

EACH

56.00000

0685 Barricade (Type 3 M-B) (Temporary) 1.800

0.200

630-80336  
 

112.002.000

11.20

2.000

EACH

56.00000

0690 Barricade (Type 3 M-C) (Temporary) 1.800

0.200

630-80337  
 

112.002.000

11.20

2.000

EACH

56.00000

0695 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

56.50000



CONTID: C19082         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0700 Construction Traffic Sign (Panel Size A) 28.800

3.200

630-80341  
 

1,632.0032.000

163.20

32.000

EACH

51.00000

0705 Construction Traffic Sign (Panel Size B) 68.400

7.600

630-80342  
 

5,168.0076.000

516.80

76.000

EACH

68.00000

0710 Portable Message Sign Panel 2.700

0.300

630-80355  
 

20,355.003.000

2,035.50

3.000

EACH

6,785.00000

0715 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.900

0.100

630-80357  
 

565.001.000

56.50

1.000

EACH

565.00000

0720 Drum Channelizing Device 253.800

28.200

630-80360  
 

20,727.00282.000

2,072.70

282.000

EACH

73.50000

0725 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

79.00000

0730 Concrete Barrier (Temporary) 27.000

3.000

630-80370  
 

960.0030.000

96.00

30.000

LF  

32.00000

0735 Traffic Cone 160.200

17.800

630-80380  
 

1,005.70178.000

100.57

178.000

EACH

5.65000

0740 Mobile Pavement Marking Zone 0.250

0.000

630-80510  
 

311.250.250

0.00

0.250

L S 

1,245.00000

0745 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

5.65000

0750 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C19082         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 19082-BID    ESTIMATE RUN 06/03/2015

PROJECT: NH0502-068                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:13

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0755 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0760 F/A Asphalt Pavement Incentive (Smoothness) 0.000

-9,146.930

700-70012  
 

-9,146.93-9,146.930

-9,146.93

-9,146.930

F A 

1.00000

0765 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 F/A Asphalt Cement Cost Adjustment 15,466.760

0.000

700-70019  
 

15,466.7615,466.760

0.00

15,466.760

F A 

1.00000

0775 F/A On-The-Job Trainee 0.000

984.000

700-70021  
 

984.00984.000

984.00

984.000

HOUR

1.00000

0780 F/A Quality Incentive Payment 0.000

18,547.090

700-70025  
 

18,547.0918,547.090

18,547.09

18,547.090

F A 

1.00000

0785 F/A Lab Analysis 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0790 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0795 F/A Furnish & Install Electrical Service 4,723.530

0.000

700-70082  
 

4,723.534,723.530

0.00

4,723.530

F A 

1.00000

0800 F/A Utilities and Maintenance of Field Facilities 0.000

2,298.720

700-70195  
 

2,298.722,298.720

2,298.72

2,298.720

F A 

1.00000

0805 F/A Telephone Interconnect 0.000

0.000

700-70225  
 

0.000.000

0.00

0.000

F A 

1.00000
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0810 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

0.000

F A 

1.00000

0815 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0820 F/A Hazardous Waste Disposal (Soil, Water, Paint) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 Rem Tree 2.000

0.000

202-00010  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0855 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

160.002.000

160.00

2.000

HOUR

80.00000

0860 Const Surveying (Hour) 15.000

0.000

625-00001  
 

1,500.0015.000

0.00

15.000

HOUR

100.00000

0865 Detour Pvmt 1,340.000

0.000

621-00450  
 

43,121.201,340.000

0.00

1,340.000

SY  

32.18000

0870 Added Item (Dollar)/ VECP Incentive 25,434.900

0.000

900-00006  
 

25,434.9025,434.900

0.00

25,434.900

DOL 

1.00000

0875 Rem Conc Pavement 100.000

9.000

202-00210  
 

4,142.00109.000

342.00

109.000

SY  

38.00000

0880 18 In CSP (Complete In Place) 20.000

0.000

603-10180  
 

1,057.6020.000

0.00

20.000

LF  

52.88000

0885 18 In SES 1.000

0.000

603-30018  
 

200.001.000

0.00

1.000

EACH

200.00000
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0890 Added Item (Dollar)/ Subcontractor/Supplier Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0900 Liquidated Damages -23.000

-29.000

620-00045  
 

-130,000.00-52.000

-72,500.00

-52.000

DAY 

2,500.00000

0905 Added Item (Lump Sum)/ Drilling Subcontractor Delay and
Re-Mobilization Costs

0.000

1.000

900-00014  
 

1,500.001.000

1,500.00

1.000

L S 

1,500.00000

CAT 2,435,525.716,575.062,435,525.71CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0830 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

31,950.001.000

0.00

1.000

EACH

31,950.00000

0835 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 75,150.000.0075,150.00CURRENT AMT0400 $ $ $

$ 2,510,675.716,575.06$2,510,675.71$CURRENT AMTPROJECT TOTAL


